COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 22/ 2020

ESTI MATE SUMVARY 13:33: 55
CONTI D C20854 ESTI MATE NO. 0007 PROG SPEC YR: 2005
PCN: 20854- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 144.5 DAYS TIVE ALLOW 145 WORK DAYS
SHB6 WEST SI DE OF ELI ZABETH IN PERCENT TIME:  99.66 ORI G TI ME ALLON 140 WORK DAYS
PRQJECT NO. STA086A- 056
SHB6 VEST SI DE OF ELIZABETH IN
NAME OF ROAD:
PRQIECT COUNTI ES: ELBERT
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 10/ 25/ 2020 DATE TI ME STARTED 03/18/2020
9200 E. Mneral Ave., Suite 400 DATE LET 10/ 24/ 2019 DATE WORK BEGAN 03/18/ 2020
DATE AWARDED 11/ 06/ 2019 DATE TI ME STOPPED 10/23/2020
DATE CONTRACT EXECUTED 11/21/2019 DATE ACCEPTED 10/ 23/ 2020
Cent enni al CO 80112 (303) 279- 0900 DATE NOTI CE TO PROCEED 03/18/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 3,610, 971.92 PARTI Cl PATI NG $ 3,609, 646.92 $ 476, 523. 25
AWARD PRQIECT AMT: $ 3,714, 134.50 NON- PARTI ClI PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 96% TOTAL EARNI NGS 3,609, 646. 92 476, 523. 25
FUNDS AVAI LABLE: $ 1,325.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,609, 646. 92 476, 523. 25
TOTAL CLAI MS: $ 0.00 RETAI NAGE -55,712. 02 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3, 553, 934. 90 476, 523. 25
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3, 553, 934. 90 476, 523. 25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 476, 523. 25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20854-BI D ESTI MATE RUN 12/ 22/ 2020
PRQJECT: STA086A- 056 ESTI MATE NO 0007 13: 33: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
1, 190. 00000 1. 000 1, 190. 00
0010 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0.00
1, 570. 00000 1. 000 1,570. 00
0015 202-00031 Renoval of Fire Hydrant 0. 000 0. 000
EACH 0. 000 0.00
1, 040. 00000 0. 000 0.00
0020 202-00035 Renoval of Pipe 358. 000 223. 000
LF 135. 000 15, 660. 00
116. 00000 358. 000 41, 528. 00
0025 202-00037 Renoval of End Section 3. 000 2.000
EACH 1. 000 581. 00
581. 00000 3. 000 1, 743. 00
0030 202-00190 Renoval of Concrete Median Cover Material 64. 000 64. 000
5% 0. 000 0.00
14. 00000 64. 000 896. 00
0035 202- 00200 Renoval of Sidewal k 125. 000 103. 000
Sy 22.000 561. 00
25. 50000 125. 000 3,187.50
0040 202-00202 Renoval of Gutter 41. 000 41. 000
LF 0. 000 0.00
12. 30000 41. 000 504. 30
0045 202-00203 Renoval of Curb and Cutter 654. 000 602. 000
LF 52. 000 504. 40
9. 70000 654. 000 6, 343. 80
0050 202-00206 Renoval of Concrete Curb Ranp 34. 000 22.000
5% 12. 000 258. 00
21.50000 34. 000 731. 00
0055 202-00210 Renoval of Concrete Pavenent 56. 000 56. 000
5% 0. 000 0.00

17. 50000 56. 000 980. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20854- Bl D
PRQIECT STAO86A- 056 ESTI MATE NO 0007
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 202-00220  *Renpval of Asphalt Mat 4, 066. 000
SY
5. 60000
0065 202-00240 *Renpval of Asphalt Mat (Pl aning) 8, 782. 000
Sy
2.55000
0070 202-00250 *Renoval of Pavenent Marking 1, 592. 000
SF
2.45000
0075 202-00810 *Rermoval of Ground Sign 16. 000
EACH
91. 70000
0080 202-00825 *Renpoval of Flashing Beacon 1. 000
EACH
1, 130. 00000
0085 202-00828 *Rermoval of Traffic Signal Equi pment 1. 000
LS
19, 350. 00000
0090 202-01000 *Renpval of Fence 1, 589. 000
LF
2.45000
0095 202-01180 Renoval of Median Barrier 0. 000
LF
26. 50000
0100 202- 04000 Plug Structure 0. 000
EACH
907. 00000
0105 203- 00066 Enbanknment Material (Conplete In Place) (R40) 54, 549. 000
cYy
17.50000
0110 203-01500 Bl adi ng 0. 000
HOUR

137. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 267. 000
2,799. 000
4, 066. 000

8, 782. 000
0. 000
8, 782. 000

957. 000
635. 000
1,592. 000

0. 000
16. 000
16. 000

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

1, 589. 000
0. 000
1, 589. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

53, 549. 000
1, 000. 000
54, 549. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 12/ 22/ 2020

15,674

1,555

1, 467

1,130

19, 350

17, 500

40

.00

75

20

00

00

.00

.00

.00

00

.00

13:33: 55

AMOUNT

22,769

22,394

3,900

1,467

1,130

19, 350

3,893

954, 607

60

10

40

20

00

00

05

.00

.00

50

.00



CONTI D

ROADWAY

CAT NO0200

0115 203-01510

0120

203- 01550

0125

203- 01594

0130

203- 01597

0135

208- 00008

0140

208- 00020

0145

208- 00035

0150

208- 00041

0155

208- 00046

0160

208- 00051

0165 208-00071

C20854

STAO86A- 056

20854-BID

| TEM
DESCRI PTI ON

Backhoe

Dozi ng

Conbi nati on Loader

*Pot hol i ng

*Erosion Log Type 2 (12 Inch)

*Silt Fence

*Aggr egat e Bag

*Rock Check Dam

Pre-fabricated Concrete Washout Structure (Type 1)

*StormDrain Inlet Protection (Type I)

*Mai nt enance Aggregate (Vehicle Tracki ng Pad)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
137. 00000
5. 000
HOUR
156. 00000
5. 000
HOUR
122. 00000
77.000
HOUR
275. 00000
7, 544. 000
LF
7. 05000
0. 000
LF
10. 40000
244. 000
LF
8. 55000
6. 000
EACH
1, 340. 00000
2.000
EACH
1, 830. 00000
0. 000
LF
24. 40000
160. 000
cy

82. 60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

5. 000
0. 000
5. 000

76. 750
0. 250
77.000

5, 783. 000
1,761. 000
7, 544.000

0. 000
0. 000
0. 000

244.000
0. 000
244.000

6. 000
0. 000
6. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

160. 000
0. 000
160. 000
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ESTI MATE RUN 12/ 22/ 2020

68

12,415

.00

.00

.00

05

.00

.00

.00

.00

.00

.00

13:33: 55

AMOUNT

780.

610

21,175

53, 185

2,086

8, 040

3, 660

13, 216

.00

00

00

00

20

.00

20

00

00

.00

00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20854-BI D ESTI MATE RUN 12/ 22/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO. 0007 13:33: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00075 *Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0175 208-00103 *Renpval and Disposal of Sedinment (Labor) 278. 000 234.500
HOUR 43.500 2,018. 40
46. 40000 278. 000 12,899. 20
0180 208-00105 *Renpval and Di sposal of Sedinent (Equipment) 92. 000 86. 500
HOUR 5. 500 671. 00
122. 00000 92. 000 11, 224. 00
0185 208-00106 *Sweepi ng (Sedi ment Renoval ) 64. 000 61. 500
HOUR 2.500 335. 00
134. 00000 64. 000 8,576. 00
0190 208-00107 Removal of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
263. 00000 0. 000 0. 00
0195 208-00207 Erosi on Control Managenent 37. 000 26. 000
DAY 11. 000 3,762.00
342. 00000 37.000 12, 654. 00
0200 210-00050 Reset Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
8, 240. 00000 1. 000 8, 240. 00
0205 210- 00867 *Reset Fire Preenption Unit 1. 000 1. 000
EACH 0. 000 0. 00
1, 240. 00000 1. 000 1, 240. 00
0210 210-01710 Reset Val ve 1. 000 1.000
EACH 0. 000 0. 00
2,860. 00000 1. 000 2,860.00
0215 210-04015 Modi fy Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
6, 010. 00000 1.000 6, 010. 00
0220 212-00006  *Seeding (Native) 4.300 0. 000
ACRE 4.300 4,072.10

947. 00000 4.300 4,072.10



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20854-BI D ESTI MATE RUN 12/ 22/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO. 0007 13:33: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 212-00032 *Soi | Condi tioning 4. 300 0. 000
ACRE 4. 300 17,673. 00
4,110. 00000 4.300 17, 673. 00
0230 213-00004 *Mul chi ng (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 130. 00000 0. 000 0. 00
0235 213-00012 *Spray-on Mul ch Bl anket 6. 200 1.900
ACRE 4. 300 18, 920. 00
4, 400. 00000 6. 200 27,280. 00
0240 216-00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 0. 000 0. 000
SY 0. 000 0. 00
3. 55000 0. 000 0. 00
0245 217-00020 Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
244.00000 0. 000 0. 00
0250 304-06007  Aggregate Base Course (Class 6) 2,462. 000 2,114.000
cY 348. 000 19, 348. 80
55. 60000 2,462. 000 136, 887. 20
0251 900- 00004 Added Item (Cubic Yard)/ ABC (O 6) Price Reduction -2,462. 000 -2,114.000
CcY - 348. 000 -619. 44
1. 78000 -2,462.000 -4,382. 36
0255 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 33.780 43.780
TON -10. 000 -2,110.00
211. 00000 33.780 7,127.58
0260 403-33741 *Hot M x Asphalt (Grading S) (75) (PG 64-22) 3, 155. 630 2,519. 420
TON 636. 210 70, 619. 31
111. 00000 3, 155. 630 350, 274. 93
0261 900-00024  Added Item (Ton)/ Price Reduction Lottman G S -2,805. 440 0. 000
TON -2, 805. 440 -21,293. 29
7.59000 -2, 805. 440 -21,293. 29
0265 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 2,375.100 2, 008. 000
TON 367.100 46, 621. 70

127. 00000 2,375.100 301, 637.70



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20854-BI D ESTI MATE RUN 12/ 22/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO. 0007 13:33: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 411-10255 *Enmul sified Asphalt (Sl ow Setting) 1, 887. 000 1, 264. 000
GAL 623. 000 2,180.50
3. 50000 1, 887.000 6, 604. 50
0275 412-00600 Concrete Pavement (6 Inch) 104. 000 104. 000
SY 0. 000 0. 00
74. 20000 104. 000 7,716.80
0280 412-00800 Concrete Pavement (8 Inch) 5. 000 4. 000
SY 1.000 84.50
84. 50000 5. 000 422.50
0285 420-00113 Ceotextile (Drainage) (Cass 2) 206. 000 183. 000
5% 23. 000 213.90
9. 30000 206. 000 1, 915. 80
0290 503-00018 *Drilled Shaft (18 Inch) 15. 000 15. 000
LF 0. 000 0.00
410. 00000 15. 000 6, 150. 00
0295 503-00036 *Drilled Shaft (36 Inch) 76. 000 76. 000
LF 0. 000 0. 00
615. 00000 76. 000 46, 740. 00
0300 506-00212 Ri prap (12 Inch) 68. 000 63. 000
cY 5. 000 525. 00
105. 00000 68. 000 7,140.00
0305 507-00400  *Bitumi nous Slope and Ditch Paving (Asphalt) 28. 840 28. 840
TON 0. 000 0. 00
211. 00000 28. 840 6, 085. 24
0310 603-83008 8 Inch Sewer Pipe 1, 040. 000 1, 040. 000
LF 0. 000 0.00
66. 60000 1, 040. 000 69, 264. 00
0315 604-00305 Inlet Type C (5 Foot) 3. 000 2.000
EACH 1. 000 5, 360. 00
5, 360. 00000 3. 000 16, 080. 00
0320 604-19000 Inl et Special 1. 000 0. 000
EACH 1.000 3, 130. 00

3, 130. 00000 1. 000 3,130. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20854-BI D ESTI MATE RUN 12/ 22/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO. 0007 13:33: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 510. 00000 1. 000 5,510. 00
0330 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
8, 240. 00000 1. 000 8, 240. 00
0335 604-19205 Inlet Type R L 10 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
8, 950. 00000 1. 000 8, 950. 00
0340 604-19215 Inlet Type R L 10 (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
13, 150. 00000 1. 000 13, 150. 00
0345 604-39020 Manhol e Speci al (20 Foot) 4.000 4.000
EACH 0. 000 0. 00
7,470. 00000 4.000 29, 880. 00
0350 604-39025 Manhol e Speci al (25 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 010. 00000 1. 000 6, 010. 00
0355 607-00005 *End Post 9. 000 9. 000
EACH 0. 000 0. 00
342. 00000 9. 000 3,078. 00
0360 607-00010 *Corner and Line Brace Post 3.000 3. 000
EACH 0. 000 0. 00
403. 00000 3. 000 1, 209. 00
0365 607-01000 *Fence Barbed Wre with Metal Posts 1,211. 000 1,211.000
LF 0. 000 0. 00
2.45000 1, 211. 000 2,966. 95
0370 607-11525 *Fence (Plastic) 1, 007. 000 1, 007. 000
LF 0. 000 0. 00
7.35000 1, 007. 000 7,401. 45
0375 608-00000 Concrete Sidewal k 1, 841. 000 1, 734. 000
Sy 107. 000 3, 488. 20

32. 60000 1, 841. 000 60, 016. 60



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20854-BI D ESTI MATE RUN 12/ 22/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO. 0007 13:33: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 608-00010 Concrete Curb Ranp 183. 000 115. 500
Sy 67.500 15, 390. 00
228. 00000 183. 000 41, 724. 00
0385 608-00015 Det ect abl e War ni ngs 224.000 164. 000
SF 60. 000 10, 440. 00
174. 00000 224.000 38, 976. 00
0390 609-21010 Curb and Gutter Type 2 (Section |-B) 342.000 258. 000
LF 84.000 2,200. 80
26. 20000 342.000 8, 960. 40
0395 609-21020 Curb and CGutter Type 2 (Section I1-B) 1, 821. 000 1, 656. 000
LF 165. 000 2,871.00
17. 40000 1, 821. 000 31, 685. 40
0396 609-21023 Cand GTy 2 I1-B (Spec) CO# 04 480. 000 480. 000
LF 0. 000 0. 00
29. 28000 480. 000 14, 054. 40
0400 609-24006 Gutter Type 2 (6 Foot) 41. 000 41. 000
LF 0. 000 0. 00
63. 10000 41.000 2,587.10
0405 609-60011 Curb Type 6 (Section M 127.000 0. 000
LF 127.000 3,251.20
25. 60000 127. 000 3,251. 20
0410 610-00020  Median Cover Material (Patterned Concrete) 1, 668. 000 0. 000
SF 1, 668. 000 26, 354. 40
15. 80000 1, 668. 000 26, 354. 40
0415 612-00039 *Del i neator (Flexible) (Surface Munted) 13. 000 0. 000
EACH 13. 000 1,586. 00
122. 00000 13. 000 1, 586. 00
0420 613-00206 *2 Inch Electrical Conduit (Bored) 950. 000 950. 000
LF 0. 000 0. 00
23. 40000 950. 000 22,230.00
0425 613-00306 *3 Inch Electrical Conduit (Bored) 622. 000 622. 000
LF 0. 000 0. 00

27.00000 622. 000 16, 794. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20854-BI D ESTI MATE RUN 12/ 22/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO. 0007 13:33: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 613-01200 *2 Inch Electrical Conduit (Plastic) 354. 000 354. 000
LF 0. 000 0. 00
18. 80000 354. 000 6, 655. 20
0435 613-01300 *3 Inch Electrical Conduit (Plastic) 514. 000 514.000
LF 0. 000 0. 00
21. 10000 514. 000 10, 845. 40
0440 613-07000  *Pull Box (Special) 7.000 7.000
EACH 0. 000 0. 00
445. 00000 7.000 3,115. 00
0445 613-07002 *Type Two Pull Box 7.000 7.000
EACH 0. 000 0. 00
1, 370. 00000 7.000 9, 590. 00
0446 613-07003 Type Three Pull Box CO #5 MCR Line 2 1. 000 1.000
EACH 0. 000 0. 00
1, 299. 00000 1. 000 1, 299. 00
0447 700-70034 F/A Relocate Traffic Signal Conduit (CO #5 MR Line 3) 1, 580. 840 1, 580. 840
F A 0. 000 0. 00
1. 00000 1, 580. 840 1, 580. 84
0450 613-07004 *Type Four Pull Box 1.000 1. 000
EACH 0. 000 0. 00
2,030. 00000 1. 000 2,030.00
0455 613-10000 *Wring 1. 000 0. 000
LS 1. 000 12, 900. 00
12, 900. 00000 1. 000 12, 900. 00
0460 613-13016  *Lunminaire (LED) (16,000 Lumens) 4. 000 4.000
EACH 0. 000 0. 00
909. 00000 4. 000 3, 636. 00
0465 614-00011 *Sign Panel (Class I) 345. 000 70. 000
SF 275. 000 6, 380. 00
23.20000 345. 000 8, 004. 00
0470 614-00012  *Sign Panel (Cass I1) 133. 000 0. 000
SF 133. 000 4,229. 40

31. 80000 133. 000 4,229. 40



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0471 700-70110

0475

614- 00014

0480

614-01502

0485

614- 01572

0490

614- 70200

0491

614- 72863

0495

614- 70336

0500

614- 70448

0505

614- 72864

0510

614- 72875

0515 614-81130

C20854
20854-BID
STAO86A- 056

| TEM
DESCRI PTI ON

F/ A Install

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Over head Sign Panels CO#8 MCR Line 4

*Lighted Street Name Sign (lInst Only)

* St eel

* St eel
Sli pbase

*Accessi bl e Pedestrian Signal

Sign Support (2-1nch Round)(Post & Socket)

Si gn Support (2-1/2 Inch Round NP-40)(Post &

Ped Push Button Post Assem CO#8 MCR Line 5

*Traffic Signal

*Traffic Signal

*Fire Preenption Unit

*Loop Detector Wre

*Traffic Signal-Light Pole Steel

Face (12-12-12)

Face (12-12-12-12)

(1-30 Foot Mast Arm)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 214. 800
FA
1. 00000
0. 000
EACH
821. 00000
389. 000
LF
33. 00000
112. 000
LF
46. 40000
8. 000
EACH
3, 050. 00000
2.000
EACH
1, 785. 00000
8. 000
EACH
1, 170. 00000
8. 000
EACH
1, 410. 00000
1. 000
EACH
10, 200. 00000
3, 975. 000
LF
8. 20000
3. 000
EACH

22,400. 00000

QrY TH'S PERI OD
QTY TO DATE

3, 975.
. 000
3, 975.

. 000
. 800
. 800

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

Page 11
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1,214.

12, 837.

5, 196.

6, 100.

3, 570.

80

.00

00

80

00

00

.00

.00

.00

.00

.00

13:33: 55

AMOUNT

1, 214.

12, 837.

5, 196.

24, 400.

3, 570.

9, 360.

11, 280.

10, 200.

32, 595.

67, 200.

80

.00

00

80

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0520 614-81135

0525

614-84000

0530

614- 86248

0535

614-87320

0540

614- 87690

0545

614-87708

0550

615- 00030

0555

615- 00050

0560

619- 50320

0565

619- 50960

0570 619-75032

C20854
20854-BID
STAO86A- 056

| TEM
DESCRI PTI ON

*Traffic Signal-Light Pole Steel

Pedest al

*Traffic Signal

*Traffic Signal

*Closed Circuit Television

*Et hernet Switch

*Cel | ul ar

Modem ( CDVA)

Enbanknent

Protector Type 3

Enbanknent

Protector Type 5

4 Inch Plastic Pipe

12 Inch Plastic Pipe

4 Inch Gate Valve

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

(1-35 Foot Mast Arm

Pol e Steel

Control ler (Type 2070LC)

1. 000

22,400. 00000

3. 000

3, 750. 00000

1. 000

29, 300. 00000

1. 000

6, 210. 00000

1. 000

6, 920. 00000

0. 000

4, 570. 00000

1. 000

4,760. 00000

1. 000

3, 260. 00000

40. 000
LF
27.20000

1,219. 000
LF
85. 70000

1.000
EACH
1, 520. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
-1.000
0. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

40. 000
0. 000
40. 000

1, 219. 000
0. 000

1,219. 000

1. 000
0. 000
1. 000

Page 12

ESTI MATE RUN 12/ 22/ 2020

-4,570.

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

13:33: 55

AMOUNT

22,400

11, 250

29, 300

6,210

6,920

4,760

3, 260

1, 088.

104, 468

1, 520.

00

00

00

00

00

.00

00

00

00

30

00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0575 619-75096

0580

619- 78048

0585

624- 27018

0590

624-27024

0595

625- 00000

0596

625- 00001

0600

626- 00000

0605

626- 01114

0606

900- 00014

0610

627-00008

0615 627-00013

C20854

STAO86A- 056

20854-BID

| TEM
DESCRI PTI ON

12 Inch Gate Val ve

6 Inch Fire Hydrant

18 Inch Drainage Pipe (Class 7)

24 Inch Drainage Pipe (Cass 7)

*Construction Surveying

Const Surveying (Hour) CO# 04

*Mobi | i zati on

Public Information Managenent (Tier 1V)

Added Item (Lunmp Sum)/ Public Information Services

(Tier 1V) CO#2

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (Hi gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
15. 000
EACH
3, 750. 00000
3. 000
EACH
7, 570. 00000
169. 000
LF
74. 40000
874. 000
LF
89. 90000
1. 000
LS
21, 350. 00000
3. 000
HOUR
150. 00000
1. 000
LS
95, 000. 00000
0. 000
DAY
8, 570. 00000
1. 000
LS
8, 570. 00000
110. 000
GAL
226. 00000
120. 000
GAL

67.80000

QrY TH'S PERI OD
QTY TO DATE

15.
. 000
15.

732.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
874.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 875
.125
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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12, 765.

450.

1,071.

24, 860.

4, 000.

.00

.00

.00

80

.00

00

.00

.00

25

00

20

13:33: 55

AMOUNT

56, 250.

22,710.

12, 573.

78, 572.

21, 350.

450.

95, 000.

8, 570.

24, 860.

8, 136.

00

00

60

60

00

00

00

.00

00

00

00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20854-BI D ESTI MATE RUN 12/ 22/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO. 0007 13:33: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0620 627-30405  *Preformed Thernopl astic Pavenent Marking 510. 000 48. 000
Wor d- Synbol
( Y ) SF 462. 000 10, 164. 00
22.00000 510. 000 11, 220. 00
0625 627-30410 *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 1, 444.000 122. 000
Li ne
) SF 1, 322. 000 16, 128. 40
12. 20000 1, 444.000 17, 616. 80
0630 630-00000 *Fl aggi ng 1, 247. 000 935. 000
HOUR 312. 000 11, 450. 40
36. 70000 1, 247. 000 45, 764. 90
0631 630-00003 Uni formed Traf Cirl CO #3 MCR Line 1 179. 000 108. 500
HOUR 70. 500 3,525.00
50. 00000 179. 000 8, 950. 00
0635 630-00007 *Traffic Control Inspection 89. 000 67.000
DAY 22.000 2,151.60
97. 80000 89. 000 8, 704. 20
0640 630-00012 *Traffic Control Management 127. 000 95. 000
DAY 32. 000 23, 456. 00
733. 00000 127. 000 93, 091. 00
0645 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1.800
EACH 0. 200 146. 60
733. 00000 2.000 1, 466. 00
0650 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 3. 600
EACH 0. 400 39.12
97. 80000 4.000 391. 20
0655 630-80341  *Construction Traffic Sign (Panel Size A) 50. 000 30. 600
EACH 19. 400 1,897.32
97. 80000 50. 000 4,890. 00
0660 630-80342  *Construction Traffic Sign (Panel Size B) 90. 000 77.400
EACH 12. 600 1, 232. 28
97. 80000 90. 000 8, 802. 00
0665 630-80355 *Portabl e Message Sign Panel 4.000 3. 600
EACH 0. 400 2,444.00

6,110. 00000 4. 000 24, 440. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20854-BI D ESTI MATE RUN 12/ 22/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO. 0007 13:33: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0670 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
978. 00000 0. 000 0. 00
0675 630-80360  *Drum Channel i zi ng Device 171. 000 108. 900
EACH 62. 100 2,279. 07
36. 70000 171. 000 6,275.70
0680 630-80380 *Traffic Cone 130. 000 40. 500
EACH 89. 500 877.10
9. 80000 130. 000 1, 274.00
0685 630-86810 *Traffic Signal (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
35, 150. 00000 0. 000 0. 00
0690 700-70010 F/ A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0695 700-70012 F/ A Asphalt Pavenent |ncentive -13, 618. 210 0. 000
FA -13,618. 210 -13,618. 21
1. 00000 -13,618. 210 -13,618. 21
0700 700-70016 F/ A Fuel Cost Adjustment -28,144.740 -25,901. 910
F A -2,242.830 -2,242.83
1. 00000 -28,144. 740 -28,144. 74
0705 700-70018 F/ A Roadway Snpot hness Incentive 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0710 700-70019 F/ A Asphalt Cement Cost Adj ustnent -18, 382. 430 -16, 019. 390
F A -2,363. 040 -2,363. 04
1. 00000 -18, 382. 430 -18, 382. 43
0715 700-70023 F/ A On- The-Job Trai nee 2,970.010 0. 000
F A 1, 645. 000 1, 645. 00
1. 00000 1, 645. 000 1, 645. 00
0720 700-70111  Project First Program 1, 887. 500 1, 887.500
FA 0. 000 0. 00

1. 00000 1, 887.500 1, 887.50



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 20854- BI D ESTI MATE RUN 12/ 22/ 2020
PRQIECT STAO86A- 056 ESTI MATE NO 0007 13:33: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY
0725 700-70250 F/ A Sewer Lines 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70270 F/ A Water Lines 14, 057. 340 14, 057. 340
FA 0. 000 0. 00
1. 00000 14, 057. 340 14, 057. 34
0735 700-70310 F/ A Landscapi ng 5, 298. 060 2,811.500
FA 2, 486. 560 2,486. 56
1. 00000 5, 298. 060 5, 298. 06
0740 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0745 700-70587  F/ A Hazardous Waste Disposal This Force Account item 0. 000 0. 000
may be used for the disposal of poss
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700- 70596 St andi ng Di spute Revi ew Board 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 3,558,121.92$ 476,523.25$ 3,556, 796. 91
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0755 620- 00002 *Field Office (Class 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 500. 00000 1. 000 25, 500. 00
0760 620-00012 *Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22, 350. 00000 1. 000 22, 350. 00
0765 620-00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
CAT 0400 CURRENT AMT $ 52,850.00 $ 0.00% 52, 850. 00
PRQIECT TOTAL CURRENT AMI $ 3,610,971.92$%  476,523.25$ 3, 609, 646. 91



